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Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14
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Run date

Time

Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 294 Date: 23-Mar-2012 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 927

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Scattered Clouds

Temperature 7 AM 12 PM 4PM48 - 50 50 - 63

Weather

Precipitation Condition

Diary: Dispute

Work description.

MARCH 23, 2012 Diary

ABF Crews activities at the West Loop:

1.PWS HAULING, FLOATING, FORMING AND INSTALLATING:

•HAULING PWS # 112, PWS #113 and PWS # 114:

HAULING START TIME AT N.D.S. TIME AT S.D.S. END TIME
PWS # 112 7:53A.M. 8:27A.M.-8:37A.M. 8:53A.M.-9:03A.M. 9:48A.M.
PWS # 113 11:00A.M. 11:46A.M.-11:57A.M. 0:48P.M.-0:59P.M. 1:46P.M.
PWS # 114 3:01P.M. Not Completed

N.D.S.= North Deviation Saddle (Transfer of PWS from the Primary Hauling System to
the Secondary Hauling System)

S.D.S. = South Deviation Saddle (Transfer of PWS from the Secondary Hauling System to
the Primary Hauling System)

•FLOATING PWS # 112 and PWS #113:

FLOATING CLAPM TO N.D.S.F.A CLAPM TO S.D.S.F.A FLOATING AT LOOP FLOATING AT
D.S.
PWS # 112 9:49A.M.-10:03A.M. 9:49A.M.-10:00A.M 10:05A.M. 10:22A.M.
PWS # 113 In the afternoon In the
afternoon

N.D.S.F.A. = North Deviation Saddle Floating Arm
S.D.S.F.A. = South Deviation Saddle Floating Arm

•FORMING PWS # 112 and PWS # 113:

FORMING JACKING SADDLE NORTH DEVIATIONSADDLE SOUTH DEVIATION SADDLE
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PWS # 112 10:22A.M.-10:45A.M. 10:35A.M.-11:05A.M 10:41A.M.-11:33A.M.
PWS # 113 In the afternoon In the afternoon In the afternoon

•INSTALING PWS #111, PWS #112 and PWS #113:

INSTALLING JACKING SADDLE NORTH DEVIATIONSADDLE SOUTH DEVIATION SADDLE
PWS # 111 Yesterday Yesterday 7:00A.M.-
7:50A.M.
PWS # 112 10:46A.M.-11:01A.M. 11:06A.M.-11:33A.M. 11:34A.M.-12:00A.M.
PWS # 113 In the afternoon In the afternoon In the afternoon

•PWS # 111, PWS # 112, and PWS # 113 SLACK ADJUSTEMS:

SLACK ADJUSTMENT SET UP HYDRAULIC PULLING SYSTEM ADJUSTMENT TIME
PWS # 111 7:10A.M. 7:25A.M.-
8:03A.M.
PWS # 112 11:25A.M. 0:35P.M.-
1:10P.M.
PWS # 113 In the afternoon In the
afternoon
SET UP AT LOWER END OF THE N.D.S. FOR PWS # 111 & S.D.S. FOR PWS # 112.

2. NOTES:
•NOTE-1: Both PWS # 111 and PWS # 112 were checked for quality of installation; no issue regarding
any cross wire or any other problem was observed.
•NOTE-2: The ABF crews installed in position the 11th row of the divider plates at all the Saddles.
•NOTE-3: The anchor rods holding the Jacking Saddle were adjusted before installing PWS # 112 at
10:18A.M.
•NOTE-4: PWS # 112 had 90 degree twist at the S.D.S. which was removed by the Floating Arm clamp.
•Two of the cable crews at the west loop, Eduardo Jimenez and Pablo Ramirez, were assigned to work for
the assembly of Manitowoc crane at the Pier W2 at Hinge-K operation.
•NOTE-5: ABF Engineer, Mr. Ankur Singh was present.
•NOTE-6: 1.5 hours OT

ABF Crews involved at the West loop:

S.D.S.
-Jerry Kubala
- Rigoverto Garcia
-Ryan Nash
-Jonathan Canites
-Joseph Stone

N.D.S.
-Ryan Evanchick
-Jim Benninghove
-Mike Draper
-Mike Portillo
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-Tony Miranda

J.S. and Slack Adjustment
-Matthew Holt
-Andy Zhen
-Jonathon Biskner
-Lonny Candelaria

Bid Item: 067 C-PWS-096.06704-0120F4 Install & Adjust PWS 96-100

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-101.06704-0120F4 Install & Adjust PWS 101-105

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-106.06704-0120F4 Install & Adjust PWS 106-110

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-111.06704-0120F4 Install & Adjust PWS 111-115

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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